



## Office of the Commissioner of Infrastructure Services / City Engineer

September 3, 2026

Dear Property Owner/Resident:

**Re: City of Windsor - Riverside Vista Phase 2A Road Improvements  
Ford Boulevard to St. Rose Avenue  
Project Update**

---

The City of Windsor would like to provide residents with an update on the Riverside Vista Phase 2A Road Improvements Project.

### **Archaeological Field Investigations**

Archaeological field investigations along Riverside Drive East required to continue with the utility relocations have been completed for this phase of work and all related approvals have been recently granted by the Ministry of Citizenship and Multiculturalism for such work to proceed.

### **Utility Relocation**

Enbridge is expected to resume installation of the remaining sections of gas main along the south side of Riverside Drive between Jefferson Boulevard and Ford Boulevard in mid-September 2026.

Construction of the joint utility trench will then follow in the fall of 2026. Upon completion of the joint utility trench, communication lines and utilities will be removed from existing above-ground infrastructure (currently located on stubbed hydro poles) and relocated underground within the joint utility trench. At that point the redundant hydro poles will be removed from the road corridor.

### **Road Reconstruction**

Road reconstruction is anticipated to begin in spring 2027, including associated watermain work, drainage improvements, flood mitigation measures, and enhanced walking and cycling facilities. Construction on Riverside Drive East between St. Rose Avenue and Jefferson Boulevard will be undertaken in 2027, and construction between Jefferson Boulevard and Ford Boulevard is anticipated in 2028.


### **St. Rose Pumping Station**

Construction of the St. Rose Pumping Station is anticipated to be substantially completed in the fall of 2026, and storm sewer tie-ins are expected to follow during the early stages of the Riverside Vista 2A Project in 2027.

The City appreciates the continued patience and understanding of affected residents and will continue to provide updates as the project progresses.

If you have any questions or concerns, please do not hesitate to contact the Project Manager, Adam Mourad, by email at [amourad@citywindsor.ca](mailto:amourad@citywindsor.ca) or by phone at (519) 255-6100 ext. 6614.

Sincerely,



Patrick E. Robitaille, M.Sc.(Eng), P. Eng.  
Manager of Design

CA/AM

Cc: Ward 6 Councillor, Jo-Anne Gignac  
Commissioner, Infrastructure, Attn: David Simpson  
Executive Director of Engineering, Attn: Colleen Middaugh  
Executive Director of Operations, Attn: Stacey McGuire  
Geomatics: Donna Manchurek, Joe Cartier

311 Support  
Field Engineering, Attn: Charles Hartford  
Field Engineering, Attn: Angelo Calcara  
Drafting Supervisor, Attn: Jelena Muegge  
Contractor, Attn: Duayne Nantau, Siefco